#### **ProjectPlanningPhase**

ProjectPlanningTemplate(ProductBacklog,SprintPlanning,Stories,Storypoints)

Date	22 Nov 2022
TeamID	PNT2022TMID51289
ProjectName	SMARTSOLUTIONFORRAILWAYS
MaximumMarks	4Marks

#### ProductBacklog,SprintSchedule,andEstimation(4Marks)

Use the below template to create product backlog and sprints chedule

sprints	fuctional  Requirements  (Epic)	User Story Number	UserStory/Task	Story point	Priority	Teammembers
Sprint-1	Ticket reservation usingQRcode	USN-1	Theusercanreserveforthe applicationbyenteringtheuser registeredemailid,password,and confirmingpassword.	1	High	Glady
Sprint-1	Ticket reservation usingQRcode	USN-2	Theuserwillreceiveconfirmation emailoncetheuserhaveregistered fortheapplication.	1	High	Jeril Selciya Saranya
Sprint-2	Ticket reservation usingQRcode	USN-3	Theusercanreservedforthe applicationthroughFacebook.	1	Low	Shajeena James
Sprint-1			Theuserwillseethelogin page.usercanenteringemail&	2	High	Shajee

sprints	fuctional  Requirements  (Epic)	User Story Number	UserStory/Task	Story point	Priority	Teammembers
	Check schedule	USN-4	password.			
Sprint-3	Seats available	USN-5	Theusercanchecktogetseats available.	1	Medium	Glady Jeril Saranya
Sprint-4	Reserving ticket	USN-6	Enterthedetailsandclicksubmit buttontobookticket	1	High	Glady Selciya Jeril
sprint-4	Vendor	Admin	Thedataisgivenbytheuser.	1	High	Glady Saranya Jeril Selciya
Sprint-1	Payment services	USN-7	Theusercanchoosetopaythrough creditcard/debitcard/UPIcode.	1	High	Glady Shajeena Jeril Selciya
		USN-8	theuserwillberedirectedtothe selectedpaymentgatewayand		High	

sprints	fuctional  Requirements  (Epic)	User Story Number	UserStory/Task	Story point	Priority	Teammembers
			uponsuccessfulcompletionof paymenwillberedirectedtothe bookingwebsite.	2		
Sprint-2	Answerthe queries	USN-9	Theuserwillanswerthe queries/doubtsraisedbythe customers.	1	Medium	Glady Saranya Jeril

# ProjectPlanningPhase

# Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

### ProjectTracker, Velocity&BurndownChart: (4Marks)

Sprint	TotalStory Points	Duration	SprintStart Date	SprintEnd Date (Planned)	StoryPoints Completed (ason PlannedEnd Date)	Sprint Release Date (Actual)
Sprint-1	20	6Days	24Oct2022 290	Oct2022 20		29Oct2022

Sprint-2	20	6Days	31Oct2022 5Nov2022 20	4Nov2022
Sprint-3	20	6Days	7Nov2022 12Nov2022 20	12Oct2022
Sprint-4	20	6Days	14Nov2022 19Nov2022 20	19Oct2022

### **Velocity:**

 $Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (point spers print). Let's \\ calculate the team's average velocity (AV) per iteration unit (story point sperday)$ 

 ${\it Project Planning Phase}$ 

Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

**BURNDOWNCHART:** 

BURNDOWN CHART								
Particular Days Planned Actual Velocity								
sprint-1	24-29 OCT 2022	6	6	1				
sprint-2	31 OCT-05 NOV 22	6	5	1.2				
sprint-3	07-12 NOV 2022	6	6	1				
sprint-4	14-19 NOV 2022	6	5	1.2				

